
State of California Department of Transportation Page 1
01/20/09 Statement of Ongoing Contracts as of 02/04/09

01District

01-DN-101-43.6/45.8

01-DN-199-10.9/11.2

01-DN-199-27.0/27.5

01-HUM-96-16.0/18.7

01-HUM-96-22.9/0

01-HUM-101-40.9/42.2

Fed Aid

HB1

HA21

HB1

HB1

HM3

HA23

Pgm Code

IN DEL NORTE COUNTY NEAR SMITH RIVER

FROM 6.4 KM NORTH OF ROWDY CREEK

BRIDGE TO 1.0 KM SOUTH OF  OREGON

STATE LINE

IN DEL NORTE COUNTY NEAR GASQUET FROM

0.3 KM SOUTH HARDSCRABBLE CREEK

BRIDGE TO 0.2 KM NORTH OF

HARDSCRABBLE CREEK BRIDGE

IN DEL NORTE COUNTY NEAR PATRICK

CREEK FROM 1.7 KM TO 0.9 KM SOUTH OF

IDLEWILD MAINTENANCE STATION  ROAD

IN HUMBOLDT COUNTY NEAR HOOPA FROM

0.8 MILE SOUTH OF ROCK CHUTE  VIADUCT

TO 1.9 MILES NORTH OF SIDEHILL

VIADUCT

IN HUMBOLDT COUNTY NEAR WEITCHPEC AT

THE KLAMATH RIVER BRIDGE NO. 04-0144

AND AT BLUFF CREEK BRIDGE NO. 04-0063

IN HUMBOLDT COUNTY NEAR REDCREST FROM

2.1 MILES SOUTH TO 0.9 MILE SOUTH OF

BEAR CREEK BRIDGE

Description 

SHOULDER WIDENING AND LEFT TURN

REPLACE BRIDGE

CURVE REALIGNMENT

PLACE HOT MIX ASPHALT OVERLAY

PAINT BRIDGES

CONSTRUCT RETAINING WALL

Type Of Work

TIDEWATER CONTRACTORS INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

GRANITE CONSTRUCTION COMPANY

STEWART ENGINEERING INC

MURPHY INDUSTRIAL COATINGS INC

GORDON N BALL INC

Contractor

BROOKINGS OR 97415

BENICIA CA 94510

WATSONVILLE CA 95077

REDDING CA 96099

SIGNAL HILL CA 90755

ALAMO CA 94507

(541)469-5341

(707)746-8028

(831)724-1011

(530)244-8464

(562)427-7720

(925)838-5675

BROWN, KARL

SANDERS, KAREN

BROWN, KARL

HAYLER, CHARLES

HAYLER, CHARLIE

MCGEE, JAMES

Resident
Engineer

(707)465-3246

(707)464-9157

(707)465-3246

(707)825-4895

(707)825-4895

(707)725-1021

 $6,591,274

 $2,580,805

 $4,719,644

 $2,187,197

 $1,592,625

 $5,950,490

Bid + CCOs

 $4,720,553

 $2,412,920

 $4,556,562

 $0

 $0

 $435,300

Comp To  date

 $144,630

 $26,466

 $0

 $0

 $0

 $1,800

This Month

04/24/07

04/26/07

04/14/06

01/05/09

04/29/08

08/19/08

Awarded

05/11/07

05/11/07

04/25/06

01/14/09

05/14/08

09/05/08

Approved

10/01/09

06/30/09

12/23/08

08/18/09

09/23/09

10/14/09

Est Comp

 89%

 100%

 100%

 0%

 0%

 17%

%Time

 77%

 94%

 100%

 0%

 0%

 7%

% Work 

SUSPENDED

SUSPENDED

COMPLETED

 

 

SUSPENDED

Message

01-345404

01-293144

01-409604

01-452404

01-477404

01-470214

Contract 

ACST-Q101-(126)E

ACBR-P199-(031)E

  

OTS-    -(   )

  

ER-43F4-(004)E

  Q1-01 1-(6E)

  P1-99 0-(1E)

  

--()

  

--()

--()

--()

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 1956

3701 MALLARD DRIVE

P O BOX 50085

P O BOX 990010

2704 GUNDRY AVENUE

333 CAMILLE AVENUE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

5065 BOYD ROAD STE. B

5065 BOYD ROAD, SUITE

B

1487 SANDY PRAIRIE

COURT SUITE E

CRESCENT CITY, CA 95531

CRESENT CITY, CA 95531

CRESENT CITY, CA 95531

ARCATA, CA 95521

ARCATA, CA 95521

FORTUNA, CA 95540

Accepted

12/24/08

Location
Storm Water
Plan
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01/20/09 Statement of Ongoing Contracts as of 02/04/09

01District

01-HUM-101-48.7/56.3

01-HUM-101-57.0/59.1

01-HUM-101-86.6/0

01-HUM-101-89.3/90.2

01-HUM-255-.1/0

01-LAK-20-9.4/12.1

Fed Aid

HA22

HE11

HA23

HA21

HB1

HB1

Pgm Code

IN HUMBOLDT COUNTY IN AND NEAR RIO

DELL FROM EEL RIVER BRIDGE AND

OVERHEAD TO 0.5 MILE SOUTH OF VAN

DUZEN RIVER BRIDGE

IN HUMBOLDT COUNTY NEAR ALTON ON

ROUTE 101 AND ON ROUTE 36

IN HUMBOLDT COUNTY IN ARCATA AT 0.1

MILE NORTH OF 14TH STREET OC  AND AT

7.5 MILES NORTH OF SOUTH  PRAIRIE

CREEK UNDERCROSSING

IN HUMBOLDT COUNTY NEAR

MCKINLEYVILLE ON ROUTE 101 AND ON

ROUTE 200

IN HUMBOLDT COUNTY IN EUREKA AT  3RD

STREET

IN LAKE COUNTY NEAR UPPER LAKE FROM

1.6 KM EAST OF ROUTE 29 TO 0.2 KM

WEST OF NICE-LUCERNE CUTOFF

Description 

PLACE RUBBERIZED HOT MIX ASPHALT

CONSTRUCT INTERCHANGE

PLACE ROCK SLOPE PROTECTION

REPLACE BRIDGES

INSTALL MEDIAN ISLAND AND LIGHTING

WIDEN SHOULDERS

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

KERNEN CONSTRUCTION

GOLDEN STATE BRIDGE INC

KERNEN CONSTRUCTION

ARGONAUT CONSTRUCTORS

Contractor

WATSONVILLE CA 95077

WATSONVILLE CA 95077

BLUE LAKE CA 95525

MARTINEZ CA 94553

BLUE LAKE CA 95525

SANTA ROSA CA 95402

(831)724-1011

(831)724-1011

(707)826-8686

(925)372-8000

(707)826-8686

(707)542-4862

RODRIGUEZ, JOAQUIN

WRIGHT, GEOFFREY

QUINTRELL, HEIDI

FITZGERALD, TOM

HAYLER, CHARLES

BAKER, SCOTT

Resident
Engineer

(707)725-1020

(707)725-1022

(707)445-6649

(707)441-3989

(707)825-4895

(707)274-9451

 $12,951,738

 $14,478,000

 $178,610

 $39,387,316

 $335,729

 $7,282,283

Bid + CCOs

 $0

 $0

 $0

 $2,434,844

 $318,573

 $1,341,166

Comp To  date

 $0

 $0

 $0

 $650,368

 $5,840

 $0

This Month

10/24/08

10/08/08

11/21/08

09/18/08

06/25/08

05/21/08

Awarded

11/04/08

10/23/08

12/10/08

09/26/08

07/16/08

06/24/08

Approved

11/19/09

07/15/10

02/09/09

04/12/13

01/31/08

05/12/09

Est Comp

 0%

 0%

 0%

 2%

 89%

 35%

%Time

 0%

 0%

 0%

 6%

 88%

 19%

% Work 

 

 

SUSPENDED

 

 

SUSPENDED

Message

01-363204

01-290304

01-478604

01-296104

01-479504

01-432604

Contract 

ACNH-Q101-(149)E

  

ER-43G2-(004)E

ACNH-X023-(033)E

  

OTS-  05-( 18)0

--()

  

--()

BHX0-23 0-(3EN)H

  

--()

  

  

  

X023- 033-()

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

P O BOX 50085

P O BOX 50085

P O BOX 1340

901 HOWE ROAD

P O BOX 1340

P O BOX 639

1487 SANDY PRAIRIE

COURT STE.E

1487 SANDY PRAIRIE

COURT, STE. E

5601 S. BROADWAY

5601 S. BROADWAY

5065 BOYD ROAD STE. B

2617 E HWY 20

FORTUNA, CA 95540

FORTUNA, CA 95540

EUREKA, CA 95503

EUREKA, CA 95503

ARCATA, CA 95521

NICE, CA 65464

Accepted

Location
Storm Water
Plan
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01/20/09 Statement of Ongoing Contracts as of 02/04/09

01District

01-LAK-20-38.5/42

01-LAK-29-7.4/7.6

01-LAK-29-14.9/15.3

01-LAK-29-39.5/40.7

01-MEN-1-60.8/62.3

01-MEN-1-69.4/70.1

Fed Aid

HB1

HA23

HB1

HB1

HM1

HA4S2

Pgm Code

IN LAKE COUNTY ABOUT 20 KM EAST OF

CLEARLAKE OAKS FROM 2.2 KM EAST  OF

NORTH FORK CACHE CREEK BRIDGE TO 2.7

KM WEST OF WALKER RIDG

IN LAKE COUNTY NEAR MIDDLETOWN FROM

0.6 TO 0.8 MILE NORTH OF LUPIYOMA

CREEK BRIDGE

IN LAKE COUNTY NEAR LOWER LAKE FROM

HOFACKER LANE TO 0.4 MILE NORTH OF

HOFACKER LANE

IN LAKE COUNTY NEAR LAKEPORT FROM

ACKLEY ROAD TO 0.6 MILE N OF  RTE 175

AND ON ROUTE 175 FROM SODA BAY ROAD

TO 0.2 MILES N OF ROUT

IN MENDOCINO COUNTY IN FORT BRAGG

FROM 0.4 MILE NORTH OF NOYO RIVER

BRIDGE TO 0.1 MILE NORTH OF PUDDING

CREEK BRIDGE

IN MENDOCINO COUNTY NEAR FORT BRAGG

FROM 0.5 KM NORTH TO 0.2 KM SOUTH OF

TEN MILE RIVER BRIDGE

Description 

REHABILITATE ROADWAY AND REALIGN

REPAIR SLIDE AND PLACE ROCK

WIDEN SHOULDERS

PLACE HOT MIX ASPHALT

HOT MIX ASPHALT SURFACING

REPLACE BRIDGE

Type Of Work

ARGONAUT CONSTRUCTORS

ARGONAUT CONSTRUCTORS

NORTH BAY CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

ARGONAUT CONSTRUCTORS

GOLDEN STATE BRIDGE INC

Contractor

SANTA ROSA CA 95402

SANTA ROSA CA 95402

PETALUMA CA 949556004

WATSONVILLE CA 950775085

SANTA ROSA CA 95402

MARTINEZ CA 94553

(707)542-4862

(707)542-4862

(707)763-2891

(831)724-1011

(707)542-4862

(925)372-8000

KRAFT, DAN

KRAFT, DAN

NARINE, OUNGKAR

NARINE, OUNGKAR

DEROSIER, DAVE

OSIER, JIM

Resident
Engineer

(530)458-3080

(530)458-3080

(707)279-2468

(707)279-2468

(707)961-5403

(707)962-0561

 $18,112,498

 $379,458

 $1,096,507

 $932,156

 $2,111,353

 $48,761,791

Bid + CCOs

 $16,889,051

 $306,261

 $1,137,702

 $936,356

 $1,846,637

 $43,344,266

Comp To  date

 $459,789

 $0

 $0

 $0

 $0

 $342,093

This Month

09/01/06

10/16/08

05/21/08

07/11/08

06/24/08

12/21/06

Awarded

09/14/06

10/16/08

05/30/08

07/30/08

07/03/08

01/11/07

Approved

08/01/09

01/15/08

01/02/09

12/09/08

12/11/08

02/01/10

Est Comp

 88%

 100%

 83%

 100%

 100%

 66%

%Time

 91%

 80%

 98%

 100%

 100%

 88%

% Work 

SUSPENDED

COMPLETED

COMPLETED

COMPLETED

COMPLETED

 

Message

01-4146V4

01-488204

01-462904

01-473704

01-486904

01-385704

Contract 

ACST-P020-(142)E

  

ACST-P029-(104) 

ACST-X033-(066) 

  

ACST-P001-(529)E

  P0-20 1-(2E)

  

PH-P029-(104)E

PH-X033-(066)E

  

  P0-01 5-(9EA)C

--()

  

--()

--()

  

P001- 529-()

SWPPP

WPCP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 639

P O BOX 639

P O BOX 6004

P O BOX 50085

P O BOX 639

901 HOWE ROAD

1401 WILL S. GREENE,

SUITE A

1401 WILL S. GREENE,

SUITE A

7663 S HWY 29

7663 S HWY 29

425 N MCPHERSON SUITE

C

425 N. MCPHERSON

STREET, #C P.O. BOX

1245

COLUSA, CA 95932

COLUSA, CA 95932

KELSEYVILLE, CA 95451

KELSEYVILLE, CA 95451

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

Accepted

01/20/09

01/20/09

12/31/08

01/20/09

Location
Storm Water
Plan
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01/20/09 Statement of Ongoing Contracts as of 02/04/09

01District

01-MEN-1-85.4/92.4

01-MEN-20-.3/2.4

01-MEN-101-30.9/31.9

01-MEN-101-42.5/45.1

01-MEN-101-69.4/69.6

01-MEN-101-98.9/100.8

Fed Aid

HA23

HB1

HM1

HM1

HB1

HA23

Pgm Code

IN MENDOCINO COUNTY NEAR ROCKPORT

FROM 2.3 MI NORTH OF HARDY CREEK

BRIDGE #10-141 TO 1.5 MI NORTH OF THE

JUNCTION ROUTE 211

IN MENDOCINO COUNTY NEAR FORT BRAGG

FROM 0.4 KM TO 3.9 KM EAST OF STATE

ROUTE 1

IN HUMBOLDT COUNTY NEAR UKIAH AT

VARIOUS LOCATIONS FROM ROUTE 20/101

SEPARATION TO FORSYTHE CREEK BRIDGE

IN MENDOCINO COUNTY NEAR WILLITS FROM

0.4 MILES NORTH OF SOUTH WILLITS

OVERHEAD TO 0.1 MILE SOUTH OF

BAECHTEL ROAD

IN MENDOCINO COUNTY AT LAYTONVILLE

FROM RAMSEY ROAD TO 0.3 KM NORTH OF

BRANSCOMB ROAD

IN MENDOCINO COUNTY NEAR LEGGETT FROM

2.9 KM SOUTH TO 0.3 KM NORTH OF RED

MOUNTAIN CREEK

Description 

REPAIR STORM DAMAGE

CONSTRUCT 2 WAY LEFT TURN LANE

REPLACE CONCRETE PAVEMENT

PLACE OPEN GRADED ASPHALT CONCRETE

CURVE IMPROVEMENT

REALIGN ROADWAY

Type Of Work

MAGGIORA AND GHILOTTI INC

ARGONAUT CONSTRUCTORS

PROFESSIONAL CONSTRUCTION

SERVICES

J A GONSALVES AND SON

CONSTRUCTION INC

ARGONAUT CONSTRUCTORS

M C M CONSTRUCTION INC

Contractor

SAN RAFAEL CA 94901

SANTA ROSA CA 95402

PLEASANT HILL CA 94523

NAPA CA 94581

SANTA ROSA CA 95402

NORTH HIGHLANDS CA 95660

(415)459-8640

(707)542-4862

(925)945-1052

(707)258-6261

(707)542-4862

(916)334-1221

LEE, CHARLES

THANGAVELAUTHAM, RAGU

KLEIBLER, KATHRYN

THANGAVELAUTHAM,

RAGUPARAN

TIMMONS, KELLY

COHEN, SEBASTIAN

Resident
Engineer

(707)496-4351

(707)496-0437

(707)485-5913

(707)496-0437

(707)725-1081

(707)445-6441

 $594,105

 $5,373,916

 $1,009,485

 $797,077

 $2,413,617

 $73,286,395

Bid + CCOs

 $0

 $4,572,804

 $595

 $713,485

 $1,466,049

 $65,874,960

Comp To  date

 $0

 $0

 $595

 $0

 $0

 $42,554

This Month

12/18/08

06/20/07

06/09/08

05/12/08

03/06/08

05/22/06

Awarded

01/12/09

07/05/07

07/09/08

05/30/08

03/18/08

06/05/06

Approved

06/07/09

12/13/09

06/30/09

09/20/08

09/02/08

11/30/09

Est Comp

 0%

 83%

 55%

 100%

 41%

 74%

%Time

 0%

 82%

 0%

 90%

 83%

 89%

% Work 

 

SUSPENDED

SUSPENDED

SUSPENDED

 

 

Message

01-473804

01-292004

01-486804

01-481304

01-4293U4

01-397514

Contract 

ER-43G6-(004)E

ACST-P020-(144)E

  

  

ACST-Q101-(139)E

ER-37B3-(004)E

--()

  P0-20 1-(4E)

  

  

  Q1-01 1-(9EA)C

--()

  

--()

  

  

Q101- 139-()

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

555 DU BOIS STREET

P O BOX 639

3309 VINCENT ROAD

P O BOX 6553

P O BOX 639

P O BOX 620

5065 BOYD ROAD, STE.

B

P.O. BOX 959

20 W SCHOOL WAY P.O.

BOX 959

20 W SCHOOL WAY P.O.

BOX 959

1487 SANDY PRAIRIE

COURT. STE E

P.O. BOX 699

ARCATA, CA 95521

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

FORTUNA, CA 95540

GARBERVILLE, CA 95542

Accepted

Location
Storm Water
Plan
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01/20/09 Statement of Ongoing Contracts as of 02/04/09

01District

 $1,895,944 $163,992,033 $265,419,596

01-MEN-128-50.5/50.9

01-MEN-253-.5/3.5

01-MEN-5710-/0

Fed Aid

HA23

HA21

HA12

Pgm Code

IN MENDOCINO COUNTY NEAR YORKVILLE AT

7.1 MI EAST OF DRY CREEK BRIDGE #10-

47 AND AT 7.5 MI EAST OF DRY CREEK

BRIDGE #10-47

IN MENDOCINO COUNTY ON ROUTE 162 AT

OUTLET CREEK BRIDGE AND ON ROUTE 253

AT ANDERSON CREEK BRIDGE AND SODA

CREEK BRIDGE

IN MENDOCINO COUNTY IN FORT BRAGG AT

THE FORT BRAGG MAINENANCE  STATION

Description 

REPAIR SLIPOUTS

WIDEN BRIDGES AND UPGRADE RAIL

REPLACE MAINTENANCE STATION

Type Of Work

FEDCO CONSTRUCTION INC

VIKING CONSTRUCTION COMPANY

INC

BRCO CONSTRUCTORS INC

Contractor

SANTA ROSA CA 95407

RANCHO CORDOVA CA 95742

LOOMIS CA 95650

(707)586-0500

(916)852-5530

(916)652-3868

FAZAL, IMRAN

KLEIBER, KATHARINE

WRIGHT, GEOFFREY

Resident
Engineer

(707)485-5495

(707)485-5913

(707)725-1022

 $517,759

 $4,017,232

 $7,780,537

Bid + CCOs

 $0

 $3,177,296

 $7,506,653

Comp To  date

 $0

 $208,965

 $12,843

This Month

11/25/08

01/29/08

05/07/07

Awarded

12/22/08

02/27/08

05/25/07

Approved

03/13/09

04/30/09

02/27/09

Est Comp

 0%

 80%

 0%

%Time

 0%

 80%

 0%

% Work 

SUSPENDED

 

PLANT EST

SATIS

Message

01-474104

01-3116U4

01-434604

Contract 

  

ACST-X045-(020)E

  

  

  X0-45 0-(0EA)C

  

  

X045- 020-()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

WPCP

3510 BROOKS AVENUE

P O BOX 1508

P O BOX 367

20 WEST SCHOOL ROAD

20 W. SCHOOL WAY P.O.

BOX 959

1487 SANDY PRAIRIE

CT. STE E

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan



01-345404

01-293144

01-409604

01-452404

01-477404

01-290304

01-478604

01-296104

01-470214

01-363204

01-479504

01-4146V4

01-432604

01-488204

01-462904

01-473704

01-486904

01-385704

01-473804

01-292004

01-486804

01-4293U4

Contract

01-DN-101-43.6/45.8

01-DN-199-10.9/11.2

01-DN-199-27.0/27.5

01-HUM-96-16.0/18.7

01-HUM-96-22.9/0

01-HUM-101-57.0/59.1

01-HUM-101-86.6/0

01-HUM-101-89.3/90.2

01-HUM-101-40.9/42.2

01-HUM-101-48.7/56.3

01-HUM-255-.1/0

01-LAK-20-38.5/42

01-LAK-20-9.4/12.1

01-LAK-29-7.4/7.6

01-LAK-29-14.9/15.3

01-LAK-29-39.5/40.7

01-MEN-1-60.8/62.3

01-MEN-1-69.4/70.1

01-MEN-1-85.4/92.4

01-MEN-20-.3/2.4

01-MEN-101-30.9/31.9

01-MEN-101-69.4/69.6

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



01-397514

01-481304

01-474104

01-3116U4

01-434604

Contract

01-MEN-101-98.9/100.8

01-MEN-101-42.5/45.1

01-MEN-128-50.5/50.9

01-MEN-253-.5/3.5

01-MEN-5710-/0

Cnty Rt Pm

4

4

5

5

5

Page
Statement of Ongoing Contracts - Index

01

District

 $9,239,117

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

01District

 $265,419,596  $163,992,033

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $52,339,054

 $87,298,991

 $33,721,666

 $80,009,600

 $12,050,285

 Bid + CCO

 $2,434,844

 $76,244,076

 $15,248,767

 $66,310,260

 $3,754,086

 Work Comp

District Total:

-F-

-S-

-SH-

-ER-



District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $9,239,117


	01

